Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ FORMERLY USED DEFENSE SITES- LASVEGASAF STA / NV99799F601500

Progressin FY98

CON/HTRW project start scheduled for FY 98.
Siteswith Response Complete 1 Investigation 2 0 1 $0 $0 $0 $0|| Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 1 1 $8 $8 $0 $0
rogress L 0 RA-C 0 1 1 $59 $59 $0 ol Y% $0|| Progress Planned for FY99-FY00
ow -
-Relative Risk EY04 $0
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 3 Total $67 $67 $0 $0 || FY 99-2032** $2,382
’ FORMERLY USED DEFENSE SITES - STEAD AFB / NV99799F600700 Progressin FY98
Continued efforts with State EPA and Washoe County
Siteswith Response Complete | 2 Investigation 2 0 2 $1,475 $568 $605 $0 ([ Fyo1 $1,141 || Hedlth .
Department to devel pe arisk assessment valuesto
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 FY02 $190 determined
e the future action for soil and Ground water contamination.
Sitesin Medi 0 Desi 1 0 1 $211 $0 $0 $0
ium esign
Progress FYO03 $253|( pr ogress Planned for FY99-FY 00
_Rdative Risk Low 0 RAC 1 1 1 $3,737 $56 $68 $50 FY99: Finalize the Closure Action Plan to determined the
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fyo04 $160 long term monitori ng for gr(_)u_nd Wa_ter and possibly no
$160 further action for soil remediation with the regulators.
Not Required 2 LTM 0 1 1 $16 $16 $70 $40|| FYO5
Total Number of Sites 4 Total $5,439 $640 $743 $90 || FY 99-2030** $3,420

‘ ARMY - COLD REGIONS RESEARCH & ENG LAB / NH121082255600

Progressin FY98

Began construction of equipment and facilities for potassium
Siteswith Response Complete 13 Investigation 18 0 0 $2,763 $0 $0 $0{l Fyo1 $342 || Permanganate injection for TCE source reduction at AOCs 2
and 9. RD for AOC 15. Discussions with regulator for
High 3 | Interim Actions 1(1) 0(0) $1,355 $665 $0 $0 FY02 350 || Monitored Natural Attenuation at AOC 13.
Sitesin Medium 1 Design 5 0 0 $559 $50 $0 $10
Progress FYO03 $322|| Progr ess Planned for FY99-FY00
Low 0 RA-C 1 3 1 $2,835 $75 $790 $53 ] . . Lo
_Relative Risk Begin operation and monitoring of chemical injection for
Category Not Evaluated 0 RA-O (LTO) 0 1 0 $574 $200 $210 $218 FYo4 $330 source reducti_on a AO(_:sZ and 9. Complete ra_ﬂedialion at
AOC 15. Begin monitoring for Natural Attenuation at AOC
Not Required 1 LTM 0 2 2 $10 $10 $0 $110[[ FY05 $284/ 13 Continue LTO and LTM at AOC 18.
Total Number of Sites 18 Total $8,096 $1,000 $1,000 $391 || FY 99-2024** $9,777
‘ NAVY - PORTSMOUTH NAVAL SHIPYARD / NH117002201900 NPL Progressin FY98
Refer to page A-163.
Siteswith Response Complete | 19 | Investigation 20 12 1 $15,972 $108|  $3,785 $1,046 ([ v o1 $3,018
o High 9 Interim Actions 2(2) 3(5) $762 $430 $1,230 $487 FY02 $0.293
Sitesin Medium 1 Design 0 0 $225 $37 $0 $0
Progress FYO03 $8,996 | Progress Planned for FY99-FY00
Low 4 RA-C 0 1 8 $3,795 $2,552 $1,894 $0
_Relative Risk FY04 $5.905 Refer to page A-163.
Category Not Evaluated 0 RA-O (LTO) 0 0 11 $0 $0 $0 $0 ’
Not Required | 0 LTM 0 0 1 $0 $0 $0 $96 || FY05 $5,224
Total Number of Sites 33 Total $20,754 $3,127 $6,909 $1,629 || FY99-2015** $84,653

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ AIR FORCE - PEASE AIR FORCE BASE / NH 157002484700 BRAC 1988 NPL

Siteswith Response Complete 38 Investigation 54 1 0 $68,039 $572 $0 $0|| Fyo1 $1,803
o High 1 Interim Actions 19(24) 0(0) $24,205 $0 $0 $0 EY02 $1.803

Sitesin Medium 0 Design 20 1 0 $1,615 $0 $0 $0

Progress FY03 $1,803
v Risk Low 0 RA-C 25 0 2 $35,656 $446 $149 $0

-Relative Ri

Category NotEvauated | 1 | RA-O(LTO) 14 2 $542 $0| $1443 43 || FY04 $1,566

Not Required | 15 LTM 10 4 $9,112 $0 $175| 1,560 FYO5 $1,566
Total Number of Sites 55 Total | $139169| $1018| $1,767  $1,803 | FYo9-2046+* $40,460

Progressin FY98
Refer to page A-158.

Progress Planned for FY99-FY 00
Refer to page A-158.

‘ ARMY - ARDEC (PICATINNY ARSENAL) / NJ221382070400 RAB NPL Progressin FY98
Refer to page A-16.
Siteswith Response Complete 19 Investigation 20 155 0 REG $51,619 $4,946 $1,400 $578| Fyo1 $2,893
o High 67 | Interim Actions 8(8) 6(6) REG $4,639 $548 $0 $0 FY02 $2.034
Sitesin Medium 52 Design 0 2 30 REG $157 $93 $20 $67
Progress FYO03 $3,093 (| Progress Planned for FY99-FY00
Low 37 RA-C 0 0 33 REG $12,891 $0 $627 $1,501
-Rdative Risk FYO4 $3169 Refer to page A-16.
Category Not Evaluated | 0 | RA-O(LTO) 0 0 1 $1,313 $391 $345 $477 g
Not Required | 0 LTM 0 0 0 $8 $8 $0 33| FY05 $3,505
Total Number of Sites 175 Total $70,627 $5,986 $2,392 $2,656 || FY 99-2009** $38,344
‘ ARMY - CAMP KILMER / NJ221402260600 RAB BRAC 1995 Progressin FY98
Completed supplemental EBS and rad. survey. Continued
Siteswith Response Complete 0 Investigation 0 3 0 CONT $1,606 $218 $0 0| pyor $0 /|| EVAA phase 1. Began asbestos survey.
o High 3 Interim Actions 1) 1(2) $0 $0 $0 $0 EY02 $40
Sitesin Medium 0 Design 0 0 0 PERS $100 $50 $0 $0
Progress FY03 $815|[ Progress Planned for FY99-FY 00
-Reative Risk Low 0 RA-C 0 0 0 CONT $148 $148 $225 $0 $40 Complete EI/AA phses_l and 2, RD/RA, and asbestos
Category NotEvauated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $o|| FYO04 survey/abatement. Begin LTM.
Not Required | 0 LTM 0 0 0 $50 $25 $0 $40]| FYO5 $0
Total Number of Sites 3 Total $1,904 $441 $225 $40 || FY 99-2004** $1,160
‘ ARMY - CAMP PEDRICKTOWN / NJ221402227000 RAB BRAC 1995 Progressin FY98
Completed Rad. Archive Search & Bldg. 322 Env.
Siteswith Response Complete 1 Investigation 1 4 0 CONT $2,023 $116 $0 $0 | Fyo1 $0 | Assessment. Continued EI/AA & Rad. Survey. Initiated
Asbestos Survey.
o High 3 Interim Actions 0(0) 1(2) $0 $0 $0 $0 EY02 $50
Sitesin Medium 1 Design 0 0 0 PERS $151 $5 $0 $0
Progress FY03 $875|[ Progress Planned for FY99-FY 00
-Reative Risk Low 0 RA-C 0 0 0 $300 $300 $175 $0 $0 Complete EI/AA Phase1 & 2, RD/RA Rad. Survey, &
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 Asbestos Survey/Abatement. Initiate LTM.
Not Required | © LTM 0 0 0 $20 $20 $50 50| FY05 $0
Total Number of Sites 5 Total $2,494 $441 $225 $50 || FY 99-2004* * $1,200

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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